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ESTIMATE RUN 08/01/2007

ESTIMATE SUMMARY 23:16:41

CONTID: C15748         ESTIMATE NO: 0001 PROG 2005

PCN: 15748-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:SHERIDAN TO I-25 PERCENT TIME:

PROJECT NO: SHE0761-193                   

I-76:SHERIDAN TO I-25

NAME OF ROAD: 076

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 08/01/2007 DATE TIME STARTED 07/09/2007

5795 IDEAL DRIVE DATE LET 05/17/2007 DATE WORK BEGAN 07/09/2007

 DATE AWARDED 05/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/01/2007 DATE ACCEPTED

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 07/09/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 574,435.17 PARTICIPATING $ $ 49,386.92

AWARD PROJECT AMT: 528,135.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,318.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.33

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

8.60%

525,048.25

49,386.92

49,386.92

48,068.16

$

$

$

$

49,386.92

0.00

49,386.92

0.00

49,386.92

-1,318.76

0.00

48,068.16

0.00

AMOUNT DUE 48,068.16 48,068.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 48,068.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 15748-BID    ESTIMATE RUN 08/01/2007

PROJECT: SHE0761-193                   ESTIMATE NO: 0001 23:16:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *BLADING 100.000 0.000

HOUR 26.000 4,815.20

185.20000 26.000 4,815.20

203-01500  
 

0010 POTHOLING 15.000 0.000

HOUR 0.000 0.00

98.15000 0.000 0.00

203-01597  
 

0015 TOPSOIL 1,887.000 0.000

CY  459.000 6,816.15

14.85000 459.000 6,816.15

207-00205  
 

0020 *SILT BERM 200.000 0.000

LF  180.000 1,638.00

9.10000 180.000 1,638.00

208-00004  
 

0025 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

519.40000 0.000 0.00

208-00045  
 

0030 STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 6.000 2,346.00

391.00000 6.000 2,346.00

208-00050  
 

0035 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,160.38000 0.000 0.00

208-00100  
 

0040 *EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 2.000 93.80

46.90000 2.000 93.80

208-00205  
 

0045 RESET DELINEATOR 175.000 0.000

EACH 0.000 0.00

13.75000 0.000 0.00

210-00090  
 

0050 *SEEDING (NATIVE) 10.500 0.000

ACRE 0.000 0.00

1,013.65000 0.000 0.00

212-00006  
 

0055 *SOIL CONDITIONING 10.500 0.000

ACRE 0.000 0.00

4,253.45000 0.000 0.00

212-00032  
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PCN: 15748-BID    ESTIMATE RUN 08/01/2007

PROJECT: SHE0761-193                   ESTIMATE NO: 0001 23:16:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 10.500 0.000

ACRE 0.000 0.00

956.50000 0.000 0.00

213-00003  
 

0065 *MULCH TACKIFIER 2,100.000 0.000

LB  0.000 0.00

2.12000 0.000 0.00

213-00061  
 

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 80.000 0.000

SY  80.000 984.00

12.30000 80.000 984.00

216-00041  
 

0075 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 936.000 0.000

TON 0.000 0.00

107.53000 0.000 0.00

403-00720  
 

0080 *CONCRETE PAVEMENT (6 INCH) 60.000 0.000

SY  0.000 0.00

121.42000 0.000 0.00

412-00600  
 

0085 TENSIONED CABLE BARRIER 10,470.000 0.000

LF  0.000 0.00

10.90000 0.000 0.00

606-20010  
 

0090 END ANCHORAGE (TENSIONED CABLE BARRIER) 18.000 0.000

EACH 0.000 0.00

2,394.75000 0.000 0.00

606-21010  
 

0095 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 1,058.08

2,116.15000 0.500 1,058.08

625-00000  
 

0100 *MOBILIZATION 1.000 0.000

L S 0.250 5,428.16

21,712.65000 0.250 5,428.16

626-00000  
 

0105 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.400 587.10

1,467.75000 0.400 587.10

626-01000  
 

0110 *UNIFORMED TRAFFIC CONTROL 300.000 0.000

HOUR 0.000 0.00

68.80000 0.000 0.00

630-00003  
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PCN: 15748-BID    ESTIMATE RUN 08/01/2007

PROJECT: SHE0761-193                   ESTIMATE NO: 0001 23:16:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

2,645.25000 0.000 0.00

630-00004  
 

0120 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 2.000 423.30

211.65000 2.000 423.30

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 5.000 2,116.25

423.25000 5.000 2,116.25

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 0.000 0.00

105.80000 0.000 0.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000

EACH 13.500 1,428.30

105.80000 13.500 1,428.30

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000

EACH 4.500 476.10

105.80000 4.500 476.10

630-80343  
 

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF  20.000 212.00

10.60000 20.000 212.00

630-80344  
 

0150 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

3,174.20000 0.000 0.00

630-80355  
 

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 423.25

423.25000 1.000 423.25

630-80358  
 

0160 *DRUM CHANNELIZING DEVICE 150.000 0.000

EACH 14.000 370.30

26.45000 14.000 370.30

630-80360  
 

0165 *TRAFFIC CONE 600.000 0.000

EACH 150.000 1,590.00

10.60000 150.000 1,590.00

630-80380  
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PCN: 15748-BID    ESTIMATE RUN 08/01/2007

PROJECT: SHE0761-193                   ESTIMATE NO: 0001 23:16:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 0.500 2,645.18

5,290.35000 0.500 2,645.18

630-85040  
 

0175 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A FUEL COST ADJUSTMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0185 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0195 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0200 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $33,451.17 33,451.17CURRENT AMT 558,499.42 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0205 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 14,818.00

14,818.00000 1.000 14,818.00

620-00002  
 

0210 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,117.75

1,117.75000 1.000 1,117.75

620-00020  
 

CAT 0400 $15,935.75 15,935.75CURRENT AMT 15,935.75 $$

PROJECT TOTAL 49,386.92 $ 49,386.92CURRENT AMT 574,435.17 $$


